AMENDED IN ASSEMBLY JUNE 18, 2007
AMENDED IN SENATE MAY 9, 2007
AMENDED IN SENATE APRIL 11, 2007

SENATE BILL No. 593

Introduced by Senator M ar gett

February 22, 2007
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, i , i i —An act
to add Section 7202 to the Public Contract Code, relating to public
contracts.

LEGISLATIVE COUNSEL’S DIGEST

SB 593, as amended, Margett. Department of Transportation:
contracts: retention proceeds.

Existing law contains various provisions relating to contracts for the
performance of public works of improvement, including provisions for
the disbursing and withholding of retention proceeds.

This bill would authorize the Department of Transportation to
withhold retention proceeds under specified circumstances and in a
limited amount, as provided.
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Vote: majority. Appropriation: no. Fiscal committee: yes.
State-mandated local program: no.

The people of the State of California do enact as follows:

SECTION 1. Section 7202 is added to the Public Contract
Code, to read:

7202. (a) (1) Notwithstanding any other law, in a contract
with the Department of Transportation where the number of
working days charged to the contract exceeds 75 percent of the
number of working days allowed in the current time of completion
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and the percent of working days elapsed exceeds the percent of
work completed by more than 15 percentage points, the Department
of Transportation is authorized to withhold retention proceeds
when making progress payments to the contractor for work
performed.

(2) The percentage of the retention proceeds withheld pursuant
to paragraph (1) shall not exceed 10 percent of the progress
payment due.

(b) When the percent of working days elapsed minus the percent
of work completed is less than or equal to 15 percentage points,
any retention proceeds withheld shall be released with the next
progress payment.

(c) For purposes of this section, the following apply:

(1) ““Number of contract working days in the current time of
completion’ means the original number of contract working days
as increased or decreased by the time adjustments approved by
the engineer.

(2) ““Percent of work completed”” shall be calculated by dividing
the sum of all payments made by the Department of Transportation
plus any current amounts due by the current total estimated value
of the work, expressed as a percentage.

(3) ““Percent of working days elapsed™ shall be calculated by
dividing the number of working days charged to the contract by
the number of working days allowed in the current time of
completion, expressed as a percentage.
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